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25X1A 25X1A
November 24, 1964

25X1A Attention: —
Subject: rogress Report - Zoom Magnifiler

Dear Bob:

Enclosed please find two (2) copies of the six Monthly
Progress Report on the Zoom Magnifier Project.

The reporting perlod covered is 21 October,1964,
22 November, 1964,

If you have any questions concerning thils project,
please feel free to call upon me,

Very truly yours,

25X1A _: dfm lon!rac! l!m!nlstrator

Photogrammetric Contracts Sectlon

25X1A

Declass Review by NIMA/DOD

Approved For Release 2001/11/07 : CIA-RDP78B04747A000300040037-5



Sixth Monthly Progress Report

For A

Zoon Magnifier

This Sixth Monthly Pro%ress Report Covers the Period 21 October
196l to 20 November 196 _

The drawing of the optical system was completed during this
period. The optics have been ordered and are expected to ve
completed by the end of January. ‘

Mechanical design will be complete by the end of January and
approval of the design should colncide with the receipt of

the finlshed optics., Manufacture of the components will begin
in the latter part of Januaryf%%ﬁh final assembly should be
complete in February. Several weeks of testing and evaluation
with minor revisions in the deslgn and some rework, if necessary,
will resvlt in a probable March 1965 delivery.

* There were no customer visits during the period.

25X1A

w5 BB BT R sg;
7 1 };} %
A B oW o8 g
G b & WS i

-

Approved For Release 2001/11/07 : CIA-RDP78BO4747A000300040037-5



Approved For F®fease 2001/11/07 : CIA-RDP78B04747™600300040037-5

Sixth Monthly Progress Report
For A

Zoom Magnifier

This Sixth Monthly Progress Report Covers the Perilo
196} to 20 November 196l

The draﬁing of the optical system was completed during this
period., The optics have been ordered and are expectea to be
completed by the end of January.

Mechanical design willl be complete by the end of January and
approval of the design should coincide with the receipt of

“the finlshed optics. Manufacture of the components will begin

- in the latter part of Januaryfﬁ%%h final assembly should be
complete in February. Several wecks of testing and evaluation
with minor revisions in the design and some rework, if necessary,
will result in a probable March 1965 delivery.

There were no customer visits during the period,.
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